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Ref Description QTY Unit Rate Amount Totals

0.00 Site Surveys £
0.01 Arboricultural Report 5000.00
0.02 Topographical, PAS128 Type B and Utility Search 3000.00
0.03 WAC Testing 2000.00

10000.00
1.00 Site Establishment & Clearance £
1.01 Tree Removal (assumed 50no) 50 nr 300.00 15000.00
1.02 Top Soil temporary displacement (assumed 300mm) 250 m3 2.00 500.00
1.03 Removal of Material (assumed inert average 300mm across 6m for full length) 250 m3 200.00 50000.00
1.04 800 m2 2.00 1600.00

67100.00
2.00 Site Access Roads and Working Platforms £
2.01 In line with Walters Quotation 65039.96
2.02 550 m3 60.00 33000.00
2.03 CBR testing 2 visits 2500.00 5000.00

103039.96
3.00 Piling £
3.01 Mobilisation of plant (provisional sum) 1 item 20000.00 20000.00
3.02 50 no piles 50 nr 1430.00 71500.00

91500.00
4.00 Retaining Structure £
4.01 Mobilisation of plant 1 item 14942.00 14942.00
4.02 Retaining Walls - King Post Retaining Wall Precast Panels (supply only) 440 m2 53.00 23320.00
4.03 Retaining Wall - Precast Labour + Plant 4 weeks 6500.00 26000.00
4.04 Retaining Walls - King Post Retaining Wall Steel Structure 168000 kg 2.50 420000.00

484262.00
5.00 Landscaping £
5.01 Reinstatement of topsoil 880 m2 2.00 1760.00
5.02 Planting 880 m2 30.00 26400.00

28160.00
X.XX EXCLUSIONS
X.01 Land ownership
X.02 Diversion of overhead cable Not included within cost plan 0.00
X.03 Classification of waste - costs assume as inert Not included within cost plan 0.00
X.04 Reinstatement of school access road to previous state Not included within cost plan 0.00
X.05 Assumed no inflation. Start date unknown Not included within cost plan 0.00
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Widening of road (in line with Walters Costs - semi permanent)
Crane and Piling Platform (600mm 6F5 material)

Vegetation Clearance
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Ref Description Totals

SUMMARY OF COST £

0.00 Site Surveys 10000.00
1.00 Site Establishment and Clearnace 67100.00
2.00 Site Access Roads and Working Platforms 103039.96
3.00 Piling 91500.00
4.00 Retaining Structure 484262.00
5.00 Landscaping & Reinstatement 28160.00
X.XX Exclusions (see cost schedule) 0.00

Sub Total £784,061.96 = £784,061.96

TOTAL COST
Preliminaries @ 15% £117,609.29

SUB TOTAL £901,671.25

Overheads and Profit 5.00% £45,083.56

TOTAL CONSTRUCTION COSTS £946,754.82

Project Contingency 10% £94,675.48

Professional Fees 10% £94,675.48

TOTAL PROJECT COST £1,136,105.78
excluding VAT

Godre'r Graig Spoil Options
Scope of Works


