
DEMOLITION - GODRE'R GRAIG PRIMARY SCHOOL 
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Undertake Pre-Demolition Audit to identify waste streams and quantitates for inclusion in the SWMP & compile SWMP M

Develop POW for asbestos removal

ASB5 Notice Period

Develop Construction / Demolition Phase Health & Safety Plan

Submit Construction / Demolition Phase Health & Safety Plan to Client / Principal Designer for review and acceptance

Ensure S81 Notice confirming permission to demolish has been issued by PCC

Confirmation that all service connections have been terminated to facilitate the demolition and asbestos removal works

Alterations / amendments to Construction / Demolition Phase Health and Safety Plan following Principal Designer / Clients review

SITE WORKS

   Mobilise to Site 

   Establish secure site compound area and erect approx. 250 linear metre heras fencing 

   Bat mitigation works 

   Licensed Asbestos Removal

   Non Licensed Asbestos Removal

   Clearance/re-occupation certification for all areas

   Soft strip out of building

   Removal of roof coverings for potential bat roosts

   Demolition of buildings 

   Grubbing up of all Concrete slabs 

   Hardstanding removal 

   Crushing of inert hardcore arisings and backfilling of exposed voids discovered

   Level Grade and Track Crushed 6F2 Materials to proposed site levels 

   Planned Completion Date
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